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ESTIMATE RUN 08/01/2018

ESTIMATE SUMMARY 16:14:28

CONTID: C22349         ESTIMATE NO: 0005 FINL 2005

PCN: 22349-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 BIG THOMPSON CANYON MOOD PERCENT TIME:

PROJECT NO: CC0341-100                    

US 34 BIG THOMPSON CANYON MOOD

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 805,957.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 870,457.55 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 13,056.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.38

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.97%

261.00

0.00

0.00

13,056.86

$

$

$

$

0.00

805,696.27

805,696.27

0.00

805,696.27

0.00

0.00

805,696.27

0.00

AMOUNT DUE 805,696.27 13,056.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 13,056.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

124.0 TIME ALLOW: 5/31/2018 ??:??:??

ORIG TIME ALLOW: 5/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/22/2018

01/22/2018

05/25/2018

05/25/2018

08/01/2018

12/11/2017

12/29/2017

01/12/2018

01/22/2018
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PCN: 22349-BID    ESTIMATE RUN 08/01/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:14:28

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0005 Unclassified Excavation (Complete In Place) (Moodie) 2,380.000

0.000

203-00010  
 

66,640.002,380.000

0.00

2,380.000

CY  

28.00000

0010 Unclassified Excavation (Special) (Moodie) 2,605.000

0.000

203-00040  
 

88,570.002,605.000

0.00

2,605.000

CY  

34.00000

0015 Topsoil (Special) (Furnish and Install) (Moodie) 0.000

0.000

207-00405  
 

0.000.000

0.00

0.000

CY  

29.00000

0020 Topsoil (Special) (Moodie) 624.000

0.000

207-00405  
 

29,952.00624.000

0.00

624.000

CY  

48.00000

0025 Erosion Log Type 1 (12 Inch) (Moodie) 920.000

0.000

208-00002  
 

6,440.00920.000

0.00

920.000

LF  

7.00000

0030 Silt Fence (Moodie) 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

5.00000

0035 Rock Check Dam (Moodie) 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

3,850.00000

0040 Vehicle Tracking Pad (Moodie) 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

3,600.00000

0045 Dewatering (Moodie) 1.000

0.000

211-03005  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0050 Seeding (Riparian) (Zone 1)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

1,200.00000

0055 Seeding (Riparian) (Zone 2)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

2,400.00000
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PCN: 22349-BID    ESTIMATE RUN 08/01/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:14:28

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0056 Seeding (Riparian) (Zone 2)(Moodie)(Special) 0.100

0.000

212-00022  
 

1,654.490.100

0.00

0.100

ACRE

16,544.91000

0060 Seeding (Riparian) (Zone 3)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.090

ACRE

1,400.00000

0061 Seeding (Riparian) (Zone 3)(Moodie)(Special) 0.100

0.000

212-00022  
 

1,519.490.100

0.00

0.100

ACRE

15,194.91000

0065 Seeding (Riparian) (Zone 4)(Moodie) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.090

ACRE

1,500.00000

0066 Seeding (Riparian) (Zone 4)(Moodie)(Special) 0.200

0.000

212-00022  
 

3,065.980.200

0.00

0.200

ACRE

15,329.91000

0070 Soil Conditioning (Moodie) 0.400

0.000

212-00032  
 

760.000.400

0.00

0.400

ACRE

1,900.00000

0075 Compost (Moodie) 0.000

0.000

212-00900  
 

0.000.000

0.00

0.000

CY  

15.15000

0080 Mulching (Wood Strand) (Moodie) 0.000

0.000

213-00007  
 

0.000.000

0.00

0.000

ACRE

7,800.00000

0081 Spray-on Mulch Blanket (Moodie)(Special) 0.200

0.000

213-00012  
 

1,338.270.200

0.00

0.200

ACRE

6,691.36000

0085 Landscape Boulder (Special) (24inch to 36inch)(Moodie) 121.000

0.000

213-00705  
 

14,700.29121.000

0.00

121.000

EACH

121.49000

0090 Landscape Boulder (Special) (42inch to 48inch)(Moodie) 13.000

0.000

213-00705  
 

3,325.0113.000

0.00

13.000

EACH

255.77000
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PCN: 22349-BID    ESTIMATE RUN 08/01/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:14:28

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0095 Perennials (Tubeling) (Grass Plug)(Moodie) 0.000

0.000

214-00901  
 

0.000.000

0.00

0.000

EACH

3.00000

0096 Perennials (Tubeling) (Tubeling)(Grass 
Plug)(Moodie)(Special)

114.000

0.000

214-00901  
 

364.80114.000

0.00

114.000

EACH

3.20000

0100 Live Willow Stakes (Moodie) 0.000

0.000

214-01013  
 

0.000.000

0.00

0.000

EACH

21.74000

0101 Live Willow Stakes (Moodie)(Special) 209.000

0.000

214-01013  
 

4,543.66209.000

0.00

209.000

EACH

21.74000

0105 Large Woody Material (Moodie) 20.000

0.000

214-01032  
 

32,000.0020.000

0.00

20.000

EACH

1,600.00000

0110 Nursery Stock Deep Rooted Container (DRC # 60) 
(Moodie)

0.000

0.000

214-01403  
 

0.000.000

0.00

0.000

EACH

10.00000

0111 Nursery Stock Container (DRC # 60) (Moodie)(Special) 304.000

0.000

214-01403  
 

51,631.36304.000

0.00

304.000

EACH

169.84000

0112 Nursery Stock Container (#1) (Moodie)(Special) 172.000

0.000

214-01420  
 

30,476.68172.000

0.00

172.000

EACH

177.19000

0115 Soil Retention Blanket (Special) (Coir Mat)(Moodie) 1,011.000

0.000

216-00030  
 

9,099.001,011.000

0.00

1,011.000

SY  

9.00000

0120 Soil Retention Blanket (Coconut) (Biodegradable Class 
1) (Moodie)

0.000

0.000

216-00221  
 

0.000.000

0.00

0.000

SY  

5.00000

0125 Retaining Wall (Boulder) (30inch to 42inch)(Moodie) 529.000

0.000

504-03411  
 

13,521.24529.000

0.00

529.000

SF  

25.56000
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PCN: 22349-BID    ESTIMATE RUN 08/01/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:14:28

CUMULATIVE
AMOUNT

CAT NO0200 Moodie 

0130 Riprap (Special) (50/50 Mix)(Moodie) 27.000

0.000

506-00010  
 

4,590.0027.000

0.00

27.000

CY  

170.00000

0135 Riprap (Special) (Void-Filled 12", Install 
Only)(Moodie)

1,525.000

0.000

506-00010  
 

109,800.001,525.000

0.00

1,525.000

CY  

72.00000

0140 Riprap (Special) (Void-Filled 18", Install 
Only)(Moodie)

1,079.000

0.000

506-00010  
 

72,293.001,079.000

0.00

1,079.000

CY  

67.00000

0145 Fence (Plastic) (Moodie) 170.000

0.000

607-11525  
 

1,190.00170.000

0.00

170.000

LF  

7.00000

0150 Fence (Animal Protection) (Moodie) 0.000

0.000

607-56001  
 

0.000.000

0.00

0.000

LF  

8.00000

0155 Construction Surveying (Moodie) 1.000

0.000

625-00000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0160 Mobilization (Moodie) 1.000

0.000

626-00000  
 

6,038.001.000

0.00

1.000

L S 

6,038.00000

0165 Traffic Control (Special) LS (Moodie) 1.000

0.000

630-00016  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0170 F/A Minor Contract Revisions (Moodie) 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 583,513.270.00583,774.27CURRENT AMT0200 $ $ $

CAT NO0201 Drake 

0175 Unclassified Excavation (Complete In Place) (Drake) 2,790.000

0.000

203-00010  
 

61,380.002,790.000

0.00

2,790.000

CY  

22.00000
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PCN: 22349-BID    ESTIMATE RUN 08/01/2018

PROJECT: CC0341-100                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:14:28

CUMULATIVE
AMOUNT

CAT NO0201 Drake 

0180 Unclassified Excavation (Special) (Drake) 1,029.000

0.000

203-00040  
 

25,725.001,029.000

0.00

1,029.000

CY  

25.00000

0185 Topsoil (Special) (Drake) 401.000

0.000

207-00405  
 

10,025.00401.000

0.00

401.000

CY  

25.00000

0190 Dewatering (Drake) 1.000

0.000

211-03005  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0195 Soil Conditioning (Drake) 0.400

0.000

212-00032  
 

2,164.000.400

0.00

0.400

ACRE

5,410.00000

0200 Riprap (12 Inch)(Install Only) (Drake) 832.000

0.000

506-00213  
 

58,240.00832.000

0.00

832.000

CY  

70.00000

0205 Riprap (24 Inch) (Drake) 197.000

0.000

506-00224  
 

13,987.00197.000

0.00

197.000

CY  

71.00000

0210 Construction Surveying (Drake) 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0215 Mobilization (Drake) 1.000

0.000

626-00000  
 

20,662.001.000

0.00

1.000

L S 

20,662.00000

0220 F/A Minor Contract Revisions (Drake) 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 222,183.000.00222,183.00CURRENT AMT0201 $ $ $

$ 805,696.270.00$805,957.27$CURRENT AMTPROJECT TOTAL


